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1.0 INTRODUCTION AND 
BACKGROUND 

Land plays a pivotal role in the life of the people of Ethiopia and the development of its economy. More 

than three-quarters of the population derive their income from agriculture; social and cultural norms in 

rural areas are largely shaped by land use practices. Maintaining agriculture as a major source of 

economic growth is a pillar in Ethiopia’s Growth and Transformation Plan (GTP). The Government of 

Ethiopia (GOE) accords high priority to the sustainable use and management of land and its proper 

governance in the nation’s agenda for food security, poverty reduction, and accelerated economic growth 

to achieve the status of a middle-income country.  

The purpose of the Land Administration to Nurture Development (LAND) project is to expand and 

extend two previously successful projects—Ethiopia Strengthening Land Tenure and Land 

Administration Program (ELTAP) implemented in 2005-2008 and Ethiopia Strengthening Land 

Administration Program (ELAP) implemented in 2008-2013—financed by The United States Agency for 

International Development (USAID)/Ethiopia Mission and implemented by the federal Ministry of 

Agriculture and six regional states with technical assistance provided by Tetra Tech. These projects 

helped strengthen rural land tenure security and women’s land use rights, encourage efficient land 

transactions, build capacity of federal and regional land administration agencies to improve service 

delivery, and pilot cadastral surveying and certification methodologies to recognize and document rural 

land use rights.  

The LAND project will be implemented under four components with and through the Ministry of 

Agriculture’s Land Administration and Use Department (MOA/LAUD) at the national level and the 

regional land administration bureaus of Amhara, Oromia, SNNP, and Tigray in the country’s highlands 

and the predominantly pastoral regions of Afar and Somali. It will further deepen and broaden the policy, 

legal, and regulatory framework governing rural land tenure and property rights (LTPR) and expand its 

capacity-building support at all levels of government to ensure sustainability of past USAID investments. 

LAND will assist Ethiopian universities to strengthen their capacity to train land administration officials 

and professionals in survey and certification procedures and property rights, including women’s land use 

rights, conflict mitigation and land use planning. This will provide a sustainable training mechanism and 

supply of skilled land administration officials beyond the life of LAND. LAND complements proposed 

activities under USAID/Ethiopia’s Pastoralists Resiliency Improvement and Market Expansion program 

(PRIME) by piloting activities to clarify and certify communal land rights for pastoralist and agro-

pastoral communities to improve market linkages between these communities and private investors who 

may be involved in livestock value chains. This effort will be designed to empower communities to 

diversify livelihoods through livestock production, increase income, diversify assets, and promote rural 

resiliency. This activity will help improve governance at the local level by providing communities with 

decision-making rights over their natural assets: land, water and other natural resources. 

LAND’s activities will be implemented to achieve four objectives: 

1. Improved legal and policy frameworks at national and local levels; 

2. Strengthened capacity in national, regional, and local land administration and use planning; 

3. Strengthened capacity of Ethiopian universities to engage in policy analysis and research related to 

land tenure and train land administration and land use professionals; and 
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4. Strengthened community land rights in pastoral and agro-pastoral areas to facilitated market linkages 

and economic growth.  
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2.0 EXECUTIVE 
SUMMARY 

The draft LAND's five-year work plan was submitted to USAID/Ethiopia and discussed with its staff. The 

comments received were incorporated and resubmitted along with a revised draft of the Award 

Monitoring Plan (AMP). Approval of both the work plan and AMP is pending. 

Preparation for assessment of implementation of the rural land administration laws of the regional states 

of Amhara, SNNP and Tigray is well underway. Terms of reference (TOR) for the assessment have been 

prepared in collaboration with the respective regional universities, the bureaus of justice, and rural land 

administration. It is expected that subcontracts will be signed with the universities shortly and they will 

begin the assessment work in November 2013. 

A brief identifying international best practice for the protection of communal land rights in pastoral areas 

is currently being prepared by an international consultant. It is expected the report will be delivered in 

November 2013 to help inform development of procedures to certify communal land rights under 

LAND's Component 4. LAND has also drafted TOR for the Institute of Pastoral Studies of Haramaya 

University (IPS/HU) to record and compile customary laws in pastoral areas. This activity will begin in 

the next quarter.  

LAND is currently supporting the LAUD/MoA to prepare and conduct a national workshop that will 

begin development of a national land use policy in February 2014. A workshop organizing committee has 

been established and a concept paper and guidelines for preparation of papers to be presented at the 

workshop have been given to the identified authors. 

LAND has nearly completed negotiations and will soon sign a Memorandum of Understanding (MOU) 

with the Institute of Land Administration of Bahir Dar University (ILA/BDU) for the preparation of 

curricula and training materials to train national, regional, and local land administration and land use 

planning experts. The MOU will cover modalities to finance development of training manuals and deliver 

training to the university. Assistance provided to the university will support the offering of a Master’s of 

Science (M.Sc.) project and land administration short courses by June 2014.  

Discussion is ongoing with the Ethiopian Mapping Agency (EMA) to make the four EMA Continuous 

Operating Reference Stations (CORS) network in Addis Ababa, Dire Dawa, Gondar, and Jimma 

functional and to train EMA staff in managing the CORS and provide Geographic Information System 

(GIS) users with real-time correction factors in undertaking cost-effective cadastral survey, mapping, and 

participatory land use plans. EMA has completed assessment of the conditions of its CORS. LAND has 

learned that Addis Ababa University is currently managing 23 functional CORS and possesses the 

capacity to meet most of the training needs of EMA to build capacity of its staff to operate and manage its 

CORS. 

The TOR for conducting a market survey for land administration and land management experts in 

Ethiopia and reviewing the curricula of universities that train such experts was prepared and submitted to 

Michigan State University, which is looking at collaboration with the Faculty of Geo-Information Science 

and Earth Observation (ITC), University of Twente, Netherlands to execute the task. The occupational 

competence standard for medium and low-level land administration and land use technicians is being 

specified, after which the curriculum for Technical Vocational Education and Training (TVET) facilities 
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will be developed. Once the curriculum is approved by the Ministry of Education, it can be used by any 

TVET in the country to train such technicians. LAND intends to engage one TVET per region to offer 

training using the approved curriculum. 

LAND experts have assessed the capabilities of two universities that might serve as a center of excellence 

at which a research center will be established. LAND will support establishment of the center and will 

implement a competitive grants research scheme. A research grant scheme manual specifying the 

procedures and rules to be followed in administering the grants was prepared and submitted to 

USAID/Ethiopia for approval. 

Preliminary activities to implement Component 4 have been initiated. A series of discussions have been 

held with USAID/Ethiopia’s PRIME project staff and field trips taken together in Oromia, Afar, and 

Somali regional states to assess suitable sites for piloting Component 4 activities. Potential sites were 

identified in Guji Zone of Oromia regional state and Zone 3 of Afar regional state. The site visited at 

Shinile woreda of Siiti Zone in Somali regional state did not appear to have potential for inclusion in the 

project.  These sites will be discussed further with USAID/Ethiopia and identification of potential suitable 

sites will continue in the next quarter.  

The revised draft AMP of LAND, including the results framework and key indicators, was submitted to 

USAID/Ethiopia for approval. A USAID impact evaluation team held discussions with LAND technical 

staff and accompanied staff during a visit of the Shinile area, Somali regional state. The evaluation team 

was able to interact with key stakeholders in the country and collect basic information on the LAND 

project.  
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3.0 PROJECT ACTIVITIES 

A detailed draft five-year project implementation plan was submitted to USAID/Ethiopia on August 12, 

2013. Comments were provided to the LAND technical team on August 22 and were incorporated in the 

PowerPoint presentations the technical team provided USAID/Ethiopia on August 28, 2013 followed by 

extensive discussions on project activities. A revised implementation plan incorporating feedback 

obtained after the presentations was then submitted on September 23, 2013 and is pending approval. 

Component 1.  Improving legal and policy frameworks at national and local levels  

Activity 1.1:  Review National and Regional Land Administration and Land Use Legislation and 

Certification Practices and International Best Practice for the Protection of 

Communal Land Rights in Pastoral Areas.  

LAND will support a comprehensive review of the implementation of national and regional land 

administration and land use legislation. The review will be conducted in the three regional states of 

Amhara, SNNP and Tigray and is well underway. Agreement was reached with the regional universities 

responsible for carrying out the reviews and the collaborating land administration and justice bureaus on 

the modalities of the reviews. The Institute of Land Administration (ILA), Bahir Dar University (BDU) 

and Mekelle University (MU) prepared the TOR for the reviews in their respective regions. LAND 

technical experts reviewed the draft TORs and gave their comments. The ToRs are now in final draft 

stage. Draft subcontracts that will be used for conducting and financing the reviews have also been 

prepared. It is expected that these will be signed and the review started in November 2013. Hawassa 

University is expected to submit the draft TOR for the assessment of implementation of the SNNP rural 

land laws in October 2013. 

LAND will also support a study to identify international best practice for the protection of communal land 

rights in pastoral areas. The LAND technical team developed the TOR for international implementing 

partner, LADSI, to prepare a brief identifying and discussing international best practices for the protection 

of communal land rights in pastoral areas. LADSI is in the process of preparing the brief that is expected 

to be completed in November 2013 to help inform development of procedures to certify communal land 

rights under LAND's Component 4. 

LAND has developed TOR will execute soon a sub-contract with the Institute of Pastoral Studies (IPS) of 

Haramaya University to record and compile customary laws in pastoral areas.  This input will help in the 

design of interventions to incorporate customary laws in pastoral areas into jurisprudence and court 

practice. 

Activity 1.2 Implement Consultative Process to Draft and Amend Needed Land    

  Legislation    

This activity will commence after completion of Activity 1.1. 

Activity 1.3:  Implement Consultative Processes to Create Legal Frameworks that    

  Enable Development of Land Use Policy 

LAND is supporting the organization of a national stakeholder workshop to review the fragmented and 

disparate land use policies and legislation in the various sectors of the economy. The existing sectoral 

policies do not address issues of land use policy in sufficient depth and coherence to provide clear 

guidance on how land is to be used in the country. Land use issues framed under rural development 
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policies and strategies are not comprehensive and not structured to address the current land use problems 

in the country. The federal and regional rural land administration and land use legislation does not address 

land use issues comprehensively. A concept note for the workshop and a guideline for paper preparation 

have been prepared. A workshop organizing committee has been established under the chairmanship of 

LAUD/MoA that will be taking the lead role in organizing and conducting the workshop. Other members 

of the organizing committee comprise experts from LAUD/MoA, the Water and Land Resources Center, 

Horn of Africa and LAND. The purpose of the workshop is to establish the need for and arrive at a 

consensus for formulating an overarching and comprehensive land use policy to guide development of 

sustainable natural resources management in the country. A workshop organizing committee has been 

established. A concept paper and guidelines for preparation of papers have been given to the identified 

authors. 

The plan is to conduct the workshop in early February 2014. The workshop will have four sessions: 

Session I will set the scene for the workshop by providing a working definition of a sound 

national land use policy to guide development of regional policies, the benefits of such national 

and regional policies and the negative consequences of not having these policies in place. 

Additionally, past attempts to prepare a land use policy for Ethiopia and lack of coherence in land 

use policy in Ethiopia as well as the gaps and inconsistencies in existing laws that touch on land 

use planning will be reviewed. 

Session II will show the changing Ethiopian land use practices and landscape over the last 40-50 

years and how the lack of a coherent land use policy and its implementation has negatively 

impacted on land degradation and resulted in other unintended adverse environmental 

consequences. This will demonstrate the importance of policy guidance for the changing land use 

dynamics in urban and rural areas.  

Session III will cover lessons from the international experience on preparing and implementing 

national and regional land use policies. Papers on the experiences of Rwanda and Kenya to 

develop and implement land their land use policies will be presented.  

Session IV will discuss the way forward for Ethiopia to develop its land use policies and 

implementing legislation. It will conclude with specific recommendations to assist the appropriate 

authorities. 

Participants of the workshop will be drawn from relevant government ministries and agencies 

(Agriculture, Urban Development and Construction, Forestry and environmental protection, Water and 

Energy, Mines, Tourism and Culture, Social Affairs, Education, Planning and Economic Development 

Commission) as well as regional bureaus of land administration and environmental protection, 

universities and research organizations. 

Component 2. Strengthen National, Regional, and Local Land Administration and Land Use 

Planning Capacity 

Activity 2.1:  Develop Training Programs to Build Capacity of Land Administration Officials 

LAND's strategy to achieve sustainable development impacts under this Component is to engage 

universities, to the extent possible, to prepare curricula and training materials to train national, regional 

and local land administration and land use planning experts. The Institute of Land Administration (ILA) 

of Bahir Dar University has prepared a curriculum for summer courses leading to a Master of Science 

(M.Sc.) in land administration.  LAND has drafted and expects to sign in the near future an MOU to 

define the modalities through which LAND will provide the university financing and technical assistance 

to strengthen its MSc. curriculum and prepare training materials for a series of short courses in rural land 

laws, land dispute resolution, land administration and land use planning. The MSc. program will 
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commence in June 2014. The short training courses will begin in the first half of 2014. Similar 

arrangements will be made with other universities that have capacity in offering the above training. 

Activity 2.2:  Deliver Trainings to Build Capacity to Develop Cost-Effective Land Use Planning 

Methodologies Incorporating the Use of CORS and GIS Technologies 

LAND will help build capacity of the EMA to use Continuous Operating Reference Stations (CORS) to 

Capture and Disseminate Spatial data. The purpose of this activity is to make the four EMA CORS 

network in Addis Ababa, Dire Dawa, Gondar and Jimma functional and to train EMA staff in managing 

the CORS and provide GIS users with real-time correction factors in undertaking cost-effective cadastral 

survey, mapping and participatory land use plans. These CORS were established in collaboration with 

U.S. National Geodetic Survey (NGS) and the National Oceanic and Atmospheric Administration 

(NOAA) with financial support of USAID/Ethiopia Mission
1
. EMA has assessed the operational status of 

its four CORS and identified their problems and what needs to be done to fix them. According to the 

assessment report, the problems impairing proper functioning of CORS stations are the lack of a 

computer, receiver and modem, power cable damage and lack of internet facilities. The EMA has not yet 

completed an assessment of the status of other CORS established for various research purposes in 

Ethiopia, particularly by the Department of Geophysics of Addis Ababa University (AU). LAND has, 

however, contacted the expert at AU responsible for establishment and operation of CORS nationwide. 

He informed the team that out of the 32 CORS established nationally, only 23 are functional. The 

remaining nine have been vandalized. He also indicated that AU has the capacity to make the EMA 

CORS functional and train EMA staff in monumentation, configuration, networking and maintenance of 

CORS and building their capacity to process and provide real time data to various users. LAND had 

initially planned to obtain the services of international consultants to carry out this work. Identification of 

local capacity to perform these services will reduce costs and provide a more sustainable solution to meet 

the training needs of the EMA and regional staff beyond the life of LAND. LAND technical staff are 

developing the TOR for the AU expert to deliver training but will also assess whether an expert of NOAA 

may still need to be engaged for a very short period to ensure that the entire Ethiopian CORS network, 

including the units maintained by the EMA and universities, is connected to the worldwide system. 

Activity 2.3:  Undertake Training Workshops and Consultations for Judges, Local Land 

Administration Committee Members and Traditional Dispute Resolvers 

This activity will commence in the Afar regional state in December 2013. Training of trainers is expected 

to commence for other regions in 2014. 

Component 3  Strengthen Capacity of Ethiopian Universities and Research Organizations in Rural 

Land Tenure Policy Analysis and Research and Training of LALU Professionals  

Activity 3.1:  Strengthen Capacity of Ethiopian Universities and Vocational Schools in Training 

Land Administration and Land Use Professionals 

LAND is in the process of developing TOR for a subcontract with its international partner, Michigan 

State University (MSU) to conduct an assessment of the market demand for land administration and land 

management experts in Ethiopia and review of the curricula of universities that train such experts. LAND 

also developed TOR for a local consultant it will identify and contract to support the MSU assessment 

team by engaging local institutions and obtaining base-line data. MSU is also exploring options to engage 

the Faculty of Geo-Information Science and Earth Observation (ITC) of the University of Twente, 

Netherlands in the assessment. ITC is experienced in Ethiopia and has trained scores of Ethiopian 

students in land administration and GIS technology.   

                                                      

1
  This is referred as the “Ethiopia Spatial Reference System of 2004 (ESRS-04)” 
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Curriculum to offer certificate courses at one Technical Vocational Education and Training 
(TVET) facility in each region. The Finnish government-supported Responsible and Innovative Land 

Administration Project (REILA) is in the process of developing a TVET-based curriculum to deliver 

training to entry-level land administration technicians at the woreda and kebele levels. LAND experts are 

engaged in reviewing the draft occupational competence standard being specified by the REILA 

consultants. A national workshop is scheduled for October 2013 to finalize this draft, after which a 

training curriculum will be developed. Once the curriculum is approved by the Ministry of Education, it 

can be used by any TVET in the country to train such technicians. LAND intends to engage one TVET 

per region to offer training using the approved curriculum. 

Activity 3.2:  Develop a University-Based Center to Engage in Rigorous Policy Analysis 

The purpose of this activity is to promote research excellence and to nurture and develop a research 

network and peer cooperation in the land sector among universities and research organizations. A lack of 

funding in the past constrained development of evidence-based research to inform development of 

policies and laws. LAND has assessed the capabilities of two universities with potential to house the 

research center and will move forward with discussions with one of them to agree the modalities for 

establishing the research center.  

Activity 3.3 Establish A Competitive Research Grant Program To Advance Knowledge On 

Causal Linkages Among Land Tenure Security, Food Security, Economic Growth, 

And Natural Resources Management. 

LAND delivered its Grant Management Plan (GMP) that specifies the procedures and rules for issuing 

competitive research grants and monitoring grantee performance during the first quarter. USAID/Ethiopia 

provided comments that were incorporated in the GMP resubmitted in September. The resubmitted GMP 

is pending approval. LAND is also in the process of recruiting a Deputy Chief of Party (D/COP) who will 

lead the project’s grants program. Once the D/COP is on board and the GMP approved, LAND anticipates 

it will announce the first call for research grant proposals in December 2013.  

Component 4  Strengthen Community Land Rights in Pastoral Areas to Facilitate Market 

Linkages and Economic Growth 

Activity 4.1  Preliminary Activities to Pilot Communal Land Certification And Participatory 

Land Use Planning Activity 



 

LAND ADMINISTRATION TO NURTURE DEVELOPMENT (LAND) PROJECT 9 

After preliminary discussions with PRIME staff, field trips were conducted in August and September 

2013 in Oromia, Afar and Somali regions where PRIME is operating. The first field trip arranged by 

PRIME staff was to Liben and Gorodola woredas of Guji Zone, Oromia region on August 18-24. The area 

is inhabited by Guji and Borana pastoralists. This was followed by a visit to Amibara and Gewane 

woredas of Afar region on September 5-8, 2013. A third field visit was conducted at Sitti zone, Shinile 

woreda of Somali region on September 23-26, 2013.  

At each location, the LAND technical team held a series of discussions with local communities, officials 

and PRIME staff on a wide range of issues pertinent to land use, including: 

 land administration; 

 customary land tenure and natural resources management (perceptions, views, and practices); 

 previous interventions in the areas by other stakeholders; 

 conflicts over grazing territory; 

 receptiveness of the communities for innovative range management practices; and 

 views on the possibility and acceptability of demarcating, registering and certifying communal 

pastoral lands in order to secure and protect pastoral land use rights. 

Guji Zone, Oromia Region. The LAND team identified conditions in Liben woreda of Oromia region 

that indicate its potential for inclusion in LAND’s intervention:  

 customary grazing land management is based on ecosystems comprising both dry season and wet 

season grazing rather than on the basis of clans and sub clans; 

 the democratic nature of customary administration based on the Geda system that constituents 

elect the Aba Gedas (Council of Elders) every eight years; 

 the existence of customary bylaws on the management of range resources and other aspects of 

Guji/Boran life; 

 the felt need of the communities for land use rights protection against alienation of their land to 

investors; 

  strong commitment and willingness of local communities and local administration experts for 

demarcation, registration and certification of communal land rights as well as executing land use 

plans; and 

 Save the Children US has had some interventions under its PLI-1 and PLI -2 projects that 

engaged the community in participatory resource mapping and rangeland improvement activities.  
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Zone 3 (Amibara and Gewane woredas), Afar Region. The LAND technical made similar 

consultations and assessment in the Gewane Zone as it did in the Guji Zone. The Amibara area appears to 

have more favorable conditions than Gewane, in which the LAND technical team was informed that vast 

areas of grazing land are often contested and occupied by Issa Somalis. In addition, much of the land in 

the area is infested with the invasive plant Prosopis julifera that has significantly reduced the productivity 

of the rangeland. The community elders and local government experts and officials consulted 

recommended the Angelele and Alaideghe plains as suitable areas to attempt demarcation, registration 

and certification of pastoral land rights. The LAND technical team is in the process of gathering 

additional information from organizations that have worked with Afar pastoralists in the area, including 

the Ethiopian Wild Life Conservation Authority (EWLCA) and Farm Africa. Discussion was held with 

staff of EWLCA on existing polices, management plan and GIS maps of game reserves, national parks 

and sanctuaries in the Amibara area. FARM Africa that has been dealing with eradication of Prosopis 

julifera in the area was consulted on its scope of intervention for the sake of creating synergies and future 

plans. LAND experts are now synthesizing the information gathered. 

Sitti Zone, Somali Region. Similar consultation was conducted at Shinile woreda of Sitti zone in Somali 

region as those in Guji zone and Zone 3 of Afar. Ms. Mercedes Stickler and Mr. Anthony Piaskowy from 

USAID/Washington and Mr. Zemen Haddis, LANDs COR from USAID/Ethiopia as well as the team of 

experts from Cloudburst and MSI that have been contracted to establish baseline data to evaluate LAND 

interventions joined the LAND technical team for this visit. The discussions held with different 

stakeholders led the LAND technical team to the conclusion that it would be exceedingly difficult to 

demarcate pastoral land use rights attributable to a community or group of pastoralists in grazing areas 

used by the Issa community because the concept of grazing right boundary is alien to the Issa clan that 

regards range resources as free unrestricted access to anyone that wants to use it. The LAND technical 

team was informed by the community elders that introducing a new form of property relations based on 

the notion of ‘clan or sub-clan borders’ might introduce the idea of exclusive use that may foment conflict 

among sub-clans. 

This necessitates that other suitable options in the Somali region need to be explored. Further discussion 

with PRIME staff indicated that the Jijiga and Degehabour zones may offer possibilities for demarcation, 

registration and certification of pastoral land use rights. LAND will arrange for further exploratory visits 

shortly.  
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3.1 MAINSTREAMING GENDER IN THE LAND PROJECT  

The main purpose of LAND's gender activities is to identify root causes of existing gender inequalities or 

obstacles to female empowerment in the context of LAND’s interventions so the project itself can seek 

out opportunities to promote women’s leadership and participation. The gender analysis will also identify 

potential adverse impacts and/or risks of gender-based exclusion that could result from LAND activities 

and propose measures to mitigate these risks. The LAND gender expert reviewed the Federal and six 

regional Rural Land Administration and Use Proclamations from a gender perspective to: (i) assess 

similarities and differences between the various proclamations in relation to gender; (ii) identify 

provisions that create barriers and constraints preventing women from fully exercising their right to use 

and access land; and (ii) identify undesired effects of these proclamations on women. This review was 

submitted to two gender experts of LANDESA, Ms.Rene Giovarelli and Ms. Hirut Girma as an input to 

their work to prepare a gender gap analysis in order to develop a Gender Assessment and Action Plan 

(GAAP), which is expected to integrate gender equality into its project activities and to ensure that LAND 

does not negatively impact women and that it delivers benefits equally to all LAND stakeholders. The 

two LANDESA and the LAND gender experts conducted informal interviews and focus group discussion 

with women pastoralists in the Somali and Afar regions during September 23-28, 2013. They also 

interviewed officials of key ministries and organizations dealing with gender issues in Addis Ababa 

during September 17 to October 2, 2013.  

The key gender issues identified were disparities in:  

 access to and participation in community meetings; 

 representation and participation in decision making positions (processes); 

 allocation of and access to productive resources (such as livestock and land); 

 access to market;  

 access to credit and financial services; and 

 access to education and information. 

The LAND gender expert will conduct similar fieldwork in Oromia region after which the gender gap 

analysis will be completed and the report prepared. 
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3.2 MONITORING AND EVALUATION (M&E) 

The LAND M&E specialist participated in a three-day M&E training conducted by USAID/Ethiopia’s 

M&E contractor, Management Systems International (MSI). The training covered preparation of award 

monitoring plan, formulation of project log frame, selecting key indicators and techniques for monitoring 

and evaluating impacts of projects. The revised draft Award Monitoring Plan of LAND, including the 

results framework and key indicators was submitted to USAID/Ethiopia for approval. 

A mission comprising Ms. Mercedes Stickler and Anthony Piaskowy of USAID/Washington, Mr. Zemen 

Haddis, the LAND COR of USAID/Ethiopia and experts from Cloudburst and MSI, including David 

Callihan, Daniel Monchuk, Daniel Rubenson and Tadesse Worako visited Ethiopia during September 16-

30, 2013 to design the impact evaluation strategy for the LAND project and conduct a baseline survey. 

They held discussions with LAND technical staff and accompanied it during its visit of the Shinile area, 

Somali regional state. The evaluation team was able to interact with key stakeholders and collect basic 

information on the LAND project.  

3.3 LAND ACTIVITIES IN THE NEXT QUARTER (OCTOBER 1- 
DECEMBER 31, 2013) – A LOOK AHEAD 

Component 1. Somali regional state, with financial and technical assistance from ELAP, issued a 

pastoral land administration and use policy and proclamation. The Somali regional state Bureau of 

Livestock, Crop and Rural Development has asked LAND to assist it to develop a pastoral lands 

administration and use regulation that will implement the proclamation. LAND will assist the bureau 

establish a regulation drafting committee and steering committee that will oversee the activities of the 

drafting committee. It will give training on the fundamentals of drafting a regulation to the committee 

members and review the draft regulation to ensure that it is compatible with the proclamation and 

provides the necessary details for its implementation. LAND will also provide financial assistance and 

support to enable participatory consultation events with pastoral communities on the new legislation. The 

activity will start in October 2013 and finalized in July 2014. 

The SNNP regional state’s Natural Resources and Environmental Protection Authority prepared draft 

compensation and valuation guidelines to regulate its land expropriation practices with technical and 
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financial assistance of ELAP. It has requested LAND's financial and technical assistance in organizing an 

expert workshop in November 2013 to discuss and validate the draft guidelines.  

ELAP assisted the MOA develop cadastral regulations providing procedures for rural lands registration 

and surveying.  Subsequently, the EMA developed its own regulations governing survey practices. There 

are now concerns the two sets of regulations are not compatible. LAND will facilitate an experts’ meeting 

with the MOA and EMA to ensure the regulations are harmonized to eliminate contradictory and/or 

inconsistent legal provisions. 

LAND will develop training programs for Afar land bureau and woreda officials on the regional state’s 

land administration and use laws to raise their awareness about pastoral communal land rights and the 

guarantees of their protection under regional laws. The training will be conducted in November 2013. 

Component 2. LAND and EMA are preparing TOR to recruit local and international consultants to 

establish 2 new CORS stations, operationalize the existing 3 stations and to train EMA staff. The 

consultants will start work in the next quarter and their engagement will continue through the second 

quarter of FY 2013/14.  

LAND will engage universities to develop training of trainer modules for delivery of training on 

participatory land use planning techniques that incorporate GIS and remote sensing technologies. 

Training modules will be based on the participatory land use planning manual developed by the MOA 

that will be edited by LAND experts and printed for the training sessions. 

Component 3. LAND will execute a subcontract with MSU to survey market demand for land 

administration, land use planning and land management professionals and assess university capacity and 

curricula to build professional capacity to meet this demand. The Deputy Chief of Party will be recruited 

to move forward efforts to establish and support the center of excellence for research in land tenure, land 

administration, land management and related issues as well as the LAND research and training grant 

scheme. 

Component 4. LAND will deliver its study brief on international experience in protecting communal land 

rights in pastoral areas. LAND’s Property Rights Lawyer, Gender Specialist, and Pastoral Specialist will 

continue field research in Guji and Borana zones as well as review documents and studies and consult 

regional stakeholders to better understand pastoral land use and natural resource management practices in 

Ethiopia.  Based on this review and consultation LAND will propose definitions of community structures 

and arrangements related to communal land tenure.  LAND will continue to work closely with 

USAID/Ethiopia to refine selection criteria to identify pilot intervention locations.  LAND will compile 

an inventory of potential communities and locations for inclusion in LAND interventions containing 

community profiles and possibly basic maps of potential locations. 
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4.0 PROJECT-SPECIFIC 
PERFORMANCE 
INDICATORS 

LAND submitted its award monitoring plan (AMP), including the project’s results framework and key 

indicators, to USAID/Ethiopia. Approval of the AMP is pending. Progress against approved indicators 

will be included in subsequent quarterly reports.  
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ANNEX I: TRANSFORMING 
LIVES STORIES 



 

 

Ensuring LAND’s Interventions Benefit 
Women and Men Equally 

Assessing the Gender 

Gap in Ethiopia 

The Land Administration to Nurture 
Development Project’s Gender 
Assessment and Action Plan 
preliminarily identified disparities in:  

 Access to and participation in 
community meetings; 

 Representation and participation 
in decision-making positions 
(processes); 

 Allocation of and access to 
productive resources (such as 
livestock and land); 

 Access to market;  

 Access to credit and financial 
services; and 

 Access to education and 
information. 

  

Gender gap assessment discussion with 
Somali women at Shinile 

USAID/Ethiopia’s Land Administration to Nurture Development 
(LAND) Project recently developed a Gender Assessment and Action 
Plan (GAAP) that will assist the project to identify root causes of 
existing gender inequalities or obstacles to female empowerment. The 
GAAP will assist project design and help identify opportunities to 
promote women’s leadership and participation. Moreover, the GAAP 
will provide USAID and the LAND technical team with a better 
understanding of how cultural and community norms related to power 
dynamics, resource access and control, decision making, and 
participation (or lack of participation) in civil society impact women 
and men within the context of LAND’s project activities. This 
understanding will be used to design gender-responsive project 
activities and monitoring and evaluation criteria that will indicate the 
extent to which the activities are implemented. The GAAP examined 
the following issues: 

 Biases of customary practices and formal and informal justice 
systems in relation to women’s land and resources rights; 

 How gender relations shape, control, and mediate access to and 
control over valuable resources; 

 How securing land tenure and property rights for women 
complements other development objectives, including improving 
food security, economic growth, and global climate change; 

 Relationship of gender inequity to poverty and access to 
resources and financing; 

 Roles played by women and men in different aspects of land and 
resource management and household livelihoods; and 

 Current practices related to land administration and land use 
planning and whether these practices are serving men and 
women equally. 

International Gender Expert Renee Giovarelli conducted extensive 
field research in Ethiopia to develop the GAAP, assisted by Land 
Administration Expert Ms. Hirut Girma and Gender Specialist Ms. 
Medhanit Adamu, who conducted focus group discussions with 
Ministry officials and women pastoralists in Somali, Afar, and Oromia 
regions in September and October 2013.  

The GAAP will set out findings, requirements, activities, and 
monitoring and evaluation criteria that will lead to integration of gender 
equality into LAND’s programming and ensure that LAND does not 
negatively impact women and that it delivers benefits equally to all 
LAND stakeholders in support of Ethiopia’s development objectives. It 
is expected the GAAP will be finalized at the end of November 2013.  

 



 

LAND ADMINISTRATION TO NURTURE DEVELOPMENT (LAND) PROJECT 17 

ANNEX II: PROJECT BRIEF 
UPDATE 

The United States Agency for International Development’s (USAID’s) Land Administration to Nurture 

Development (LAND) project in Ethiopia is a new five year intervention designed to build upon the 

success of its two previous projects
2
 that helped strengthen rural land tenure security and women’s land 

use rights; encourage efficient land transactions; build capacity of federal and regional land 

administration agencies to improve service delivery and pilot cadastral surveying and certification 

methodologies to recognize and document rural land use rights. LAND will implement activities with and 

through the Ministry of Agriculture’s Land Administration and Use Department (MOA/LAUD) at the 

national level and the regional land administration bureaus of Amhara, Oromia, SNNP and Tigray in the 

country’s highlands and the predominantly pastoral regions of Afar and Somali.  

LAND’s activities will be implemented under four components to achieve the following objectives: 

1. Improved legal and policy frameworks at national and local levels; 

2. Strengthened capacity in national, regional, and local land administration and use planning; 

3. Strengthened capacity of Ethiopian universities to engage in policy analysis and research related to 

land tenure and train land administration and land use professionals; and 

4. Strengthened community land rights in pastoral and agro-pastoral areas to facilitated market linkages 

and economic growth.  

Activities under Component 1 will further strengthen rural land legal and regulatory frameworks 

developed under previous projects. Technical assistance under Component 2 will focus on building 

capacity at the national and regional levels improve land administration services delivery and develop 

land use plans using cost effective methodologies. Well trained and skilled land administration 

professionals are essential to achieving and sustaining the development impact of USAID’s Land Tenure 

and Property Right (LTPR) investments. LAND will employ a strategic mix of grants and technical 

assistance under Component 3 to strengthen the capacity of Ethiopian universities to develop 

undergraduate land administration curricula and summer short course degree programs for mid-level land 

administration officials to sustainably build land administration capacity beyond the life of LAND. 

Universities will also be supported to carry out research and evaluate Government of Ethiopia (GOE) 

policies promoting tenure security, increased agricultural production and food security and sustainable 

management of land and natural resources. 

Activities under Component 4 will expand USAID interventions to the predominately pastoral regions of 

Afar and Somali. Approximately half of Ethiopia’s land is used for pastoral purposes but has historically 

been viewed as having low economic value. LAND will support participatory mapping activities with 

local land administration officials and pastoral communities in pilot locations to demarcate community 

boundaries and produce land use plans that promote optimal economic use of land and protect scarce 

natural resources. LAND will seek to maximize development impacts by supporting opportunities to link 

communities to market opportunities presented by USAID’s Pastoralists Resiliency Improvement and 

Market Expansion (PRIME) project activities to create livestock value chains. LAND will assist 

                                                      

2  Ethiopia Strengthening Land Tenure and Administration Program (ELTAP), 2005-2008; and the Ethiopia Strengthening Land 

Administration Program (ELAP), 2008-2013. 
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formation of representative associations through which all community members participate in decisions 

promoting productive and sustainable use of natural resources and equitable sharing of revenues 

generated through value chain activities. Empowering communities to make decisions over the use of its 

land and natural resources will help to improve governance environment at the local level. 

Under LAND’s development hypothesis, achieving these four objectives will directly contribute to three 

related outcomes. The first is meeting demand for improved land tenure and natural resource security 

contributing towards USAID’s Strategic Objective of an improved governance environment. Second, 

securing land tenure rights for pastoral communities, forming community associations/organizations and 

improving community capacity to manage natural resources will promote economically optimal use of 

land which supports the third outcome, increased agricultural productivity creating opportunities for 

linking communities to markets and investment. The second and third outcomes contribute towards 

increased economic growth and resiliency
3
 and Ethiopia’s Feed the Future’s Strategy to improve 

agricultural productivity and marketing in key value chains including livestock. These two outcomes 

ultimately contribute towards USAID/Ethiopia’s development goal to assist Ethiopia accelerate its 

transformation to a prosperous and resilient country and assist it to realize faster and equitable economic 

growth by increasing agricultural production as provided in its Growth and Transformation Plan (GTP).  

The LAND Task Order was signed by USAID/Ethiopia and Tetra Tech on March 12, 2013. LAND’s 

Chief of Party was mobilized shortly thereafter. Administrative start-up was completed in 30 days when 

Tetra Tech delivered its illustrative work plan and Award Monitoring Plan (AMP). USAID requested 

LAND conduct a series of consultative stakeholder workshops with MOA/LAUD and the six beneficiary 

regional states during the months of May and June. The consultation process concluded with LAND’s 

official launching event on June 27 and 28. 

LAND’s efforts to engage stakeholders in the work planning process helped secure buy-in from key 

stakeholders for project activities and build a collaborative working environment. Additionally, the 

process provided stakeholders the opportunity to develop a common vision for the project’s outcomes and 

help shape its technical approach. Most significantly, USAID and GOE stakeholders recognize 

certification of community rights in pastoral areas is an experimental undertaking with inherent risks.  

To mitigate these risks and ensure impacts of this experimental initiative is accurately measured and 

analyzed, LAND will collaborate closely with USAID and its independent M&E contractor to develop 

scientific, research oriented criteria to select appropriate pilot areas providing an appropriate learning 

environment in which land administration interventions in pastoral areas can be scaled up by the GOE and 

other agencies in the future. Steps to be taken in the coming quarter to create such a learning environment 

include: 

 Review documents and studies and consult regional stakeholders to better understand pastoral 

land use and natural resource management practices in Ethiopia; 

 Based on this review and consultation define community structures and arrangements related to 

communal land tenure; 

 Refine selection criteria to identify pilot intervention locations to possibly include: lack of border 

conflicts; potential for investment; government development initiatives; vulnerability to climate 

shocks; 

 Compile an inventory of potential communities and locations for inclusion in LAND 

interventions containing community profiles and possibly basic maps of potential locations. 

 

                                                      

3  Development Objective 1 of USAID/Ethiopia’s Country Development Cooperation Strategy (CDCS) 
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Other priority activities in the next quarter include: 

 Delivery of brief identifying international lessons learned from interventions aimed at protecting 

communal land rights in pastoral areas; 

 Compilation of customary land tenure and natural resource norms and practices; 

 Assess and build government capacity to develop participatory land use plans using CORS and GIS 

technologies; 

 Conduct review of university land administration curricula and develop TVET training curricula for 

entry-level land administration professionals. 

   

LAND’s interventions will assist to secure communal boundaries, develop strong land use 
plans that will lead to more productive and sustainable landscapes, increase agricultural 
production, link communities to markets, improve livelihoods, and fuel economic growth. 
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ANNEX III: MEDIA 

There was no media coverage of LAND during this quarter. 
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ANNEX IV: PROJECT 
STAFF 

Category No Name Position/Expertise E-mail Organization Input 

Home Office  

1 Solomon Bekure 
(PhD) 

Chief of Party Sol.woldegioris@tetratech.com Tetra Tech 
U.S.A. 

May 27, 
2013 

2 Dr. Michael Roth STARR IQC Manager Michael.roth@tetratech.com Tetra Tech 
U.S.A. 

ongoing 

3 Amy Regas STARR IQC Deputy 
Manager 

Amy.regas@tetratech.com Tetra Tech 
U.S.A. 

ongoing 

4 John Keefe  Associate, Land 
Tenure & Property 
Rights 
LAND Senior 
Technical 
Advisor/Manager  

Jack.Keefe@tetratech.com Tetra Tech 
U.S.A. 

ongoing 

5 Maria Echevarria LAND Project 
Manager 

Maria.Echevarria@tetratech.co
m 

Tetra Tech 
U.S.A. 

ongoing 

Ethiopia 
Local 
Experts  
staff 

1 Kelemework 
Tafere (PhD) 

Pastoral Land Tenure 
Specialist 

kelemeworkt@etland.org Tetra Tech 
Ethiopia 

May 1, 
2013 

2 Ato Abebe 
Mulatu 

Property Rights 
Lawyer 

abebem@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

3 Ato Alehegne 
Dagnew 

Land Administration & 
Land Use Planning 
Specialist 

alehegned@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

4 W/O Medhanit 
Adamu 

Gender Specialist medhanita@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

5 W/O Amelework 
Haileslassie 

Monitoring and 
Evaluation Specialist 

ameleworkh@etland.org Win rock 
International 

May 1,2013 

Ethiopia 
Admin and 
Finance 
Staff 

6 W/O Hiwot 
Melesse 

Operations Manager hiwotm@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

7 Ato Abebe 
Tumaye 

Finance Officer abebet@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

8 W/O Luna 
Demtsu 

Admin & Finance 
Assistant 

lunad@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

9 W/O Serkalem 
Tadesse 

Secretary serkalemt@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

10 Ato Berhanu 
Guta 

IT Assistant  berhanug@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

11 Ato Amha 
Getachew 

Facilitator/Driver  amhag@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

12 Ato Mulugeta 
Assefa 

Facilitator/Driver  mulugetaa@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

Ethiopia 
Maintenance 
Staff 

13 W/O Roman 
Girma 

Catering & Cleaning 
Services 

romang@etland.org Tetra Tech 
Ethiopia 

May 1,2013 
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ANNEX V: ANNUAL 
SUMMARY 

Section F.8 (a) of Tetra Tech’s contract with USAID/Ethiopia provides “the quarterly report at the end of 

each USG fiscal year (year ending September 30) will incorporate a summary report that includes annual 

cumulative results data and indicators.” LAND’s results indicators against which data will be collected 

have not yet been approved by USAID/Ethiopia. In the absence of such data, the summary report below 

will describe progress made to implement LAND’s interventions.  

PROJECT START-UP 

The LAND Task Order was signed by USAID’s implementing partner, Tetra Tech on March 12, 2013. 

LAND Chief of Party (COP) was mobilized shortly thereafter. Tetra Tech delivered an illustrative Work 

Plan, Award Monitoring Plan (AMP) and Branding Strategy and Marking Plan within 30 days of contract 

award to conclude the administrative start-up process. Later, within 60 days of award, LAND submitted 

its Grant’s Management Plan. 

In regards staffing, nearly all technical and administrative staff joined the project team by May 01, 2013. 

USAID/Ethiopia suggested that recruitment of the Deputy Chief of Party take place after it and LAND 

develop a new job description for the position. The agreed description was advertised locally and on the 

Tetra Tech website. The advertisement was extended to due limited number of applicants. A short list of 

qualified candidates has been submitted to USAID and it is expected the position will be filled in 

November, 2013. LAND’s Communications Specialist will be an employee of Winrock International, 

Tetra Tech’s STARR IQC partner. Due to administrative issues mobilization has been delayed and 

subsequently the identified candidate declined to accept the position. Winrock has advertised the position 

and recruitment is on-going.  

During the initial start-up call with USAID/Ethiopia, LAND was instructed to conduct a series of 

consultative stakeholder workshops with LAUD/MOA and the six beneficiary regional states during the 

months of May and June. LAND’s efforts to engage stakeholders in the work planning process helped 

secure buy-in from key stakeholders for project activities and build a collaborative working environment. 

Additionally, the process provided stakeholders the opportunity to develop a common vision for the 

project’s outcomes and help shape its technical approach. Most significantly, USAID and GOE 

stakeholders recognize certification of community rights in pastoral areas is an experimental undertaking 

with inherent risks. To mitigate these risks and ensure impacts of this experimental initiative is accurately 

measured and analyzed, LAND will collaborate closely with USAID and its independent M&E contractor 

to develop scientific, research oriented criteria to select appropriate pilot areas providing an appropriate 

learning environment in which land administration interventions in pastoral areas can be scaled up by the 

GOE and other agencies in the future. 

The consultation process concluded with LAND’s official launching event on June 27 and 28. H.E. Ato 

Sileshi Getahun, Minister of Agriculture, reaffirmed the commitment of his Ministry and the Government 

of Ethiopia to LAND’s objectives, and expressed his confidence that the project successfully continue 

strengthening property rights and improving land governance. He instructed regional officials to work 

with the project to demarcate and secure communal boundaries, develop land use plans, and assist the 

project to link communities to market opportunities.  
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PROGRESS BY COMPONENTS 

Component 1: Improving legal and policy frameworks at national and local levels 

 LAND secured the services of Mr. John Bruce of LADSI to develop a brief identifying and 

discussing international lessons learned from implementation of interventions to recognize and 

secure communal land rights in pastoral areas. A first draft has been delivered and it is expected 

the final report will be submitted in November, 2013. Lessons identified in the report will inform 

design LAND’s experimental interventions in pastoral areas under Component 4. 

 LAND drafted TOR and will soon execute a subcontract with the Institute of Pastoral Studies 

(IPS) of Haramaya University to identify and document customary land tenure and natural 

resource management norms and practices in pastoral areas. This activity will also serve to 

inform interventions under Component 4.  

 LAND drafted TOR and will soon execute subcontracts with the Institute of Land Administration 

(ILA), Bahir Dar University and Mekelle University to assess implementation of land 

administration and land use legislation in their regional states. 

Component 2: Strengthen National, Regional, and Local Land Administration and Land Use 

Planning Capacity 

 LAND developed MOU with the ILA of Bahir Dar University to assist development of its MSc. 

curriculum in land administration and develop short-course training program for entry-level land 

administration officials. 

 LAND has obtained status information on current status of CORS operability and capacity of 

EMA to manage its CORS units and disseminate spatial data. It also identified local expertise to 

build the capacity of the EMA. 

Component 3: Strengthen Capacity of Ethiopian Universities and Research Organizations in Rural 

Land Tenure Policy Analysis and Research and Training of LALU Professionals 

 LAND is developing TOR for its subcontract with MSU to survey market demand for land 

administration, land use planning and land management professionals and assess university 

capacity and curricula to build professional capacity to meet this demand.  

 LAND experts are currently reviewing the draft occupational competence standard being 

specified by Finnish Government supported Responsible and Innovative Land Administration 

Project (REILA) to develop a TVET-based curriculum to deliver training to entry-level land 

administration technicians at the woreda and kebele levels.  

Component 4: Strengthen Community Land Rights in Pastoral Areas to Facilitate Market 

Linkages and Economic Growth 

 LAND has begun assisting USAID/Ethiopia, USAID/Washington and the independent M&E 

contractors Cloudburst and MSI to develop scientific, research oriented criteria to select 

appropriate pilot areas providing an appropriate learning environment in which land 

administration interventions in pastoral areas can implemented under this Component and scaled 

up by the GOE and other agencies in the future. LAND has begun to inventory potential locations 

for inclusion in LAND interventions.  
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ANNEX VI: FIELD TRIPS 

Field Trips Undertaken by LAND Staff during July-September 2013 

No. Date Place Name Purpose 

1 August 14 - 16, 2013 Kampala Dr. Solomon Bekure 
Meeting of the Association 
of African Academy 

2 

August 18 - 24, 2013 
Oroima Regional State 
(Guij &Borana 
Negelle) 

Dr. Solomon Bekure 

Consultations & Visit to 
Guij & Borena officials on 
the LAND project + 
Discussion questions  

3 Dr. Kelemework Tafere 

4 Ato Alehegne Dagnew 

5 Ato Abebe Mulatu 

6 

Aug. 29, 2013 - Sep. 1, 
2013 

Oroima Regional State 
(Adama Town) 

Dr. Solomon Bekure 

Oromia Land Use Planning 
experience sharing 
Organized by REGLAP  

7 Dr. Kelemework Tafere 

8 Ato Alehegne Dagnew 

9 Ato Abebe Mulatu 

10 Ato Abebe Mulatu 

11 

Sep. 4 - 8, 2013 
Afar - Gewane & 
Amibara Woredas 

Dr. Kelemework Tafere 
Consultations with 
Regional & Woreda Level 
Government Officials on 
the LAND Project, LAND-
PRIME integration + 
Discussion Questions 

12 Ato Alehegne Dagnew 

13 Ato Abebe Mulatu 

14 W/ro Medhanit Adamu 

15 

Sep. 23 - 28, 2013 
Somali Regional 
State, Shinile Wereda 

Dr. Solomon Bekure 

LAND's baseline survey & 
a study on the impact of 
land certification in Ethiopia 

16 Dr. Kelemework Tafere 

17 Ato Abebe Mulatu 

18 Ato Alehegne Dagnew 

19 W/ro Medhanit Adamu 

20 Ato Alehegne Dagnew 
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ANNEX VII: VISITORS 

Visitors to the LAND Office during July – September 2013 

No. Date Name & Designation Contact Address (Phone, Fax, e-
mail, P.O. Box) 

Purpose  

1 2-Jul-13 Ato Beruk Yeman 
Mobile: 0911-194745 e-mail: 
berukyemane@yahoo.com 

Discussion on the 
learning initiative review 

2 3-Jul-13 
Ms. Erkika Vandergeten 
(Student) 

Te.: 251-937-648897 
Discussion on land 
issues 

3 31-Jul-13 

Ato Zemen Haddis, 
Senior Agricultural 
Policy Advisor Economic 
Growth and 
Transformation (EG&T) 
Office, USAID/Ethiopia 

 Direct 011-1-30-6403 011-1-30-
6002 Ex. 6403 Mobile: 091-125-
3783 Fax: 011-124-2438 e-mail: 
zhaddis@usaid.gov 

Discussion on technical 
Issues 

4 

16-Sep-13 

Ms. Mercedes Stickler 
USAID, Washington DC e-mail: 
mstickler@usaid.gov 

Scoping for impact 
Evaluation of Rural 
Land Certification and 
Baseline Survey for 
LAND  

5 

Daniel Monchuk, PhD 
Agricultural Economist 
Evaluation, Research & 
Communication A 
USAID Project 

8400 Corporate Drive, Suite 550 
Landover, MD 20785-2238 
(240)582-3624 Direct (202)730-9365 
cell 
daniel.monchuk@cloudburstgroup.c
om www.cloudburstgroup.com 

6 

Mr. Anthony Piaskowy 
Land Tenure 
Communication 
Specialist. U.S. Agency 
for International 
Development 

E3/LTRM, Rm. B3.6-46 RRB 1300 
Pennsylvania Avenue, NW 
Washington, DC 20523 Tel. 202-
712-5113  
e-mail: apiaskowy@usaid.gov 

7 
Ato Tadesse Kuma 
Worako, EDRI 

kwtadesse@yahoo.com  

8 
Sep. 17 – Oct. 
2, 2013 

Ms. Renee Geovareli e-mail: reneeg@landesa.org 

To conduct a Gender 
Gap Analysis as an 
input to LAND's 
Operations, Particularly 
in pastoral areas 

 
Ms. Hirut Girma e-mail: hirutg@landesa.org  

 

 

 

mailto:kwtadesse@yahoo.com
mailto:hirutg@landesa.org
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